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Progress This Week: 

• Mobilization: 100% Complete

• Survey Control:  100% Complete

• Construction of Geophysical System Verification Test Strips: 100% Complete

Project Milestones:
( Accomplished  ØMissed)

Complete Mobilization……..……………………(04/02/2010)
• Construction of Geophysical System Verification Test Strips: 100% Complete

• Visual Survey with Analog Instruments:  741,355 of 1,121,142 linear ft of 
transects

• Digital Geophysical Mapping  (DGM)Transects:  47,520 of 136, 295 linear ft of 
transects

Complete Survey Control…………………….….(04/02/2010)

• Complete Visual Survey with Analog 
Instruments…………………………………………….(04/30/2010)

• Complete DGM Transects………………………..(04/30/2010)
• Digital Geophysical Mapping Grids (DGM):  0 of 50 Grids

• Anomaly Reacquisition and Digs:
0 digs for DGM Transects
0 digs of 50 Grids

• Munitions Constituents Sampling: 7 samples collected

Complete DGM Transects………………………..(04/30/2010)

• Complete DGM Grids……………………..………..(05/07/2010)

• Complete Anomaly Reacquisition & 
Digs……………………………………………………….…(05/14/2010)

• Munitions Constituents Sampling:  7 samples collected

Noteworthy Events This Week: 
• Four UXO items identified and detonated onsite.

• Past half‐way mark with Visual Surveys with Analog Instruments.

• Munitions Constituent Sampling………………(05/14/2010)

Safety – Everyone’s No. 1 Priority!
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Anticipated Accomplishments Next Week:

• Continue Visual Survey with Analog Instruments.

• Planning and starting DGM work.

• 2,616 Hours worked without a lost time incident.

• Employee Safety Participation Program in force.
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Items to Date

Period  Total 
Description Quantity Quantity

Unexploded Ordnance  
(UXO) Items

4 6

Discarded Military 
Munitions (DMM) Items

0 0
Munitions (DMM) Items

Total Items to Date: 4 6

Munitions Debris (Lbs) 588 1,142

Misc. Metallic Scrap (Lbs) 15.5 168.5

Total Lbs to Date: 603 5 1 310 5Total Lbs to Date: 603.5 1,310.5

Site Status Map
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1. UXO Item: 75-mm high explosive projectile excavated in State 
Game Lands 211.Game Lands 211.  

2. Two Timber Rattlesnakes observed during investigation.

3. UXO Technician performing visual survey with analog instrument 
within SGL 211.


