
Ricochet Area Munitions Response Site – State Game Land 211 
Remedial Action – Field Progress Summary #2

June 9, 2014 – July 3, 2014

Field Progress This Period:
• Continued remedial action activities (surface 
removal activities). 

• Demolition activities were performed to dispose 
of 34 unexploded ordnance items.  

Field Activities Planned for Next Period:
• Continue surface removal activities. 
• Begin reacquisition and subsurface removal 
activities in Cold Spring and Yellow Springs 
herbaceous openings. 

Days Worked and Exposure Hours (43‐46 workers):
• 90 days worked 
• 16,423 hours worked



Tracking 
Parameter

Surface Removal Areas Subsurface 
Removal Areas

Totals

A B C D E F G Cold  
Spring

Yellow 
Springs

Acres Complete 12 40 877 35 26 0 26 0 0 1016

Acres Remaining 0 48 131 65 41 9 24 7 4 329

Total             
Recovered UXO 0 0 37 2 5 0 1 0 0 45

Total             
MDAS (lbs) 110 290 8376 35 28 0 50 0 0 8889

UXO – unexploded ordnance
MDAS – material documented as safe
lbs – pounds
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Unexploded ordnance technicians conducting surface removal activities

Unexploded ordnance 
– 75‐millimeter, High 
Explosive, M48, Area C

Munitions debris – 76‐millimeter, 
Armor Piercing, M79, Area C

Munitions debris – 165‐millimeter, Target 
Practice, M623, Area C

Unexploded ordnance  – 105‐
millimeter, High Explosive, M1, 
Area C

Unexploded ordnance –
75‐millimeter, High 
Explosive, M48, Area CUnexploded ordnance – 8 inch, High 

Explosive, M106, Area C

Unexploded ordnance – 155‐millimeter, High 
Explosive, M107, Area C 

Unexploded ordnance – 81‐
millimeter, High Explosive, M378, 
Area C

Unexploded ordnance – 75‐
millimeter, High Explosive, 
M48, Area E


