Progress This Week:

- Digital Geophysical Mapping (DGM) Transects: 47,520 of 136,295 linear ft of transects. Note: Remaining 88,775 linear feet proposed for DGM Transects will be applied under Analog Instrument Transects.
- Digital Geophysical Mapping Grids (DGM): 43 of 50 Grids. Note: Remaining coverage associated with proposed 7 DGM Grids will be applied under Analog Instrument Transects.
- Analog Instrument Transects: 242,721 linear ft of 242,721 linear ft of transects
- Anomaly Reacquisition and Digs:
  - 0 digs for DGM Transects
  - 1,183 digs within 43 Grids
- Munitions Constituents Sampling: 2 samples collected

Noteworthy Events This Week:

- Completed DGM Grid Anomaly Reacquisition and Digs.
- Completed Analog Instrument Transects.
- One UXO item identified and detonated onsite.

Anticipated Accomplishments Next Week:

- Demobilization of trailer, equipment and staff.
- Remedial Investigation field efforts completed.

Project Milestones:

(✓ Accomplished Ø Missed)

✓ Complete Mobilization........................................(04/02/2010)

✓ Complete Survey Control.................................(04/02/2010)

✓ Complete Visual Survey with Analog Instruments........................................(04/22/2010)

✓ Complete DGM Transects.................................(03/24/2010)

Ø Analog Instrument Transects....Proposed (05/07/2010) ....Completed (05/18/2010)

Ø Complete DGM Grids..............Proposed (05/07/2010) ...........Completed (5/14/2010)

Ø Complete Anomaly Reacquisition & Digs...............................Proposed (05/14/2010) ..................................................Completed (05/19/2010)

Ø Munitions Constituent Sampling................................Proposed (05/14/2010) ..........................................................Completed (05/19/2010)

Safety – Everyone’s No. 1 Priority!

- 6,198.7 Hours worked without a lost time incident.
- Employee Safety Participation Program in force.
**Remedial Investigation – Ricochet Area Munitions Response Site in SGL 211, PA**

**Field Program Weekly Project Update – 05/15/10 thru 05/21/10**

**Site Status Map**

**Legend**
- Installation Boundary
- Ricochet Area MRS Boundary
- Trails
- DGM Survey Complete
- Analog Assisted Visual Survey Complete (Stony Creek and Rail Trail)
- Analog Assisted Visual Survey Complete
- Analog Transects Complete

**Items to Date**

<table>
<thead>
<tr>
<th>Description</th>
<th>Period Quantity</th>
<th>Total Quantity</th>
</tr>
</thead>
<tbody>
<tr>
<td>Unexploded Ordnance (UXO) Items</td>
<td>1</td>
<td>8</td>
</tr>
<tr>
<td>Discarded Military Munitions (DMM) Items</td>
<td>0</td>
<td>4</td>
</tr>
<tr>
<td><strong>Total Items to Date:</strong></td>
<td>1</td>
<td>12</td>
</tr>
<tr>
<td>Munitions Debris (lbs)</td>
<td>190</td>
<td>1,432.5</td>
</tr>
<tr>
<td>Misc. Metallic Scrap (lbs)</td>
<td>12</td>
<td>313.5</td>
</tr>
<tr>
<td><strong>Total lbs to Date:</strong></td>
<td>202</td>
<td>1,746</td>
</tr>
</tbody>
</table>
1. UXO technician conducting Analog Instrument Transect.

2. UXO technicians transporting sand bags to UXO item.

3. UXO Item: 75-mm high explosive projectile excavated and detonated in State Game Lands 211.