Progress This Week:

- Visual Survey with Analog Instruments: 1,121,142 of 1,121,142 linear ft of transects
- Digital Geophysical Mapping (DGM) Transects: 47,520 of 136,295 linear ft of transects. **Note:** Remaining 88,775 linear feet proposed for DGM Transects will be applied under Analog Instrument Transects.
- Analog Instrument Transects: 11,616 linear ft of 88,775 linear ft of transects
- Digital Geophysical Mapping Grids (DGM): 0 of 50 Grids
- Anomaly Reacquisition and Digs: 0 digs for DGM Transects 0 digs of 50 Grids
- Munitions Constituents Sampling: 5 samples collected

Noteworthy Events This Week:

- Visual Surveys with Analog Instruments completed.
- Started survey placement of DGM Grid corners.
- Started Analog Instrument Transects.

Anticipated Accomplishments Next Week:

- Start DGM Grid collection.
- Start DGM Grid Anomaly Reacquisition and Digs.
- Continue Analog Instrument Transects.

Project Milestones:

(✓ Accomplished Ø Missed)

- Complete Mobilization……………………………(04/02/2010)
- Complete Survey Control……………………………(04/02/2010)
- Complete Visual Survey with Analog Instruments……………………………………(04/22/2010)
- Complete DGM Transects……………………………(03/24/2010)
- Analog Instrument Transects………………….………..(05/07/2010)
- Complete DGM Grids……………………………………(05/07/2010)
- Complete Anomaly Reacquisition & Digs………………………………………(05/14/2010)
- Munitions Constituent Sampling…………………..(05/14/2010)

Safety – Everyone’s No. 1 Priority!

- 3,432 Hours worked without a lost time incident.
- Employee Safety Participation Program in force.
Remedial Investigation – Ricochet Area Munitions Response Site in SGL 211, PA
Field Program Weekly Project Update – 04/17/10 thru 04/23/10

Items to Date

<table>
<thead>
<tr>
<th>Description</th>
<th>Period</th>
<th>Total</th>
</tr>
</thead>
<tbody>
<tr>
<td>Unexploded Ordnance (UXO) Items</td>
<td>0</td>
<td>6</td>
</tr>
<tr>
<td>Discarded Military Munitions (DMM) Items</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td><strong>Total Items to Date:</strong></td>
<td>0</td>
<td>6</td>
</tr>
<tr>
<td>Munitions Debris (Lbs)</td>
<td>0</td>
<td>1,142</td>
</tr>
<tr>
<td>Misc. Metallic Scrap (Lbs)</td>
<td>0</td>
<td>168.5</td>
</tr>
<tr>
<td><strong>Total Lbs to Date:</strong></td>
<td>0</td>
<td>1,310.5</td>
</tr>
</tbody>
</table>

Site Status Map

Legend
- Installation Boundary
- Ricochet Area MRB Boundary
- Trails
- DGM Survey Complete
- Analog Assisted Visual Survey Complete (Stony Creek and Rail Trail)
1. Field Technician navigating along an Analog-Assisted Visual Survey in SGL 211.

2. Geophysical Technicians collecting pre-project DGM Quality Control Data in SGL 211.

3. Devils Racecourse during data collection.