Progress This Week:
- Mobilization: 100% Complete
- Survey Control: 100% Complete
- Construction of Geophysical System Verification Test Strips: 100% Complete
- Visual Survey with Analog Instruments: 346,729 of 1,121,142 linear ft of transects
- Digital Geophysical Mapping (DGM) Transects: 47,520 of 136, 295 linear ft of transects
- Digital Geophysical Mapping Grids (DGM): 0 of 50 Grids
- Anomaly Reacquisition and Digs: 0 digs for DGM Transects
- 0 digs of 50 Grids
- Munitions Constituents Sampling: 4 samples collected

Noteworthy Events This Week:
- Two UXO items identified and detonated onsite.
- News Media Site Tour on 04/06/10.

Anticipated Accomplishments Next Week:
- Continue Visual Survey with Analog Instruments.
- Planning for DGM work.

Project Milestones:
(✓ Accomplished Ø Missed)
- Complete Mobilization.................................(04/02/2010)
- Complete Survey Control...............................(04/02/2010)
- Complete Visual Survey with Analog Instruments..............................................(04/30/2010)
- Complete DGM Transects..............................(04/30/2010)
- Complete DGM Grids.....................................(05/07/2010)
- Complete Anomaly Reacquisition & Digs.........................................................(05/14/2010)
- Munitions Constituent Sampling.......................(05/14/2010)

Safety – Everyone’s No. 1 Priority!
- 1,900 Hours worked without a lost time incident.
- Employee Safety Participation Program in force.
### Items to Date

<table>
<thead>
<tr>
<th>Description</th>
<th>Period Quantity</th>
<th>Total Quantity</th>
</tr>
</thead>
<tbody>
<tr>
<td>Unexploded Ordnance (UXO) Items</td>
<td>2</td>
<td>2</td>
</tr>
<tr>
<td>Discarded Military Munitions (DMM) Items</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td><strong>Total Items to Date:</strong></td>
<td><strong>2</strong></td>
<td><strong>2</strong></td>
</tr>
<tr>
<td>Munitions Debris (Lbs)</td>
<td>500.5</td>
<td>554</td>
</tr>
<tr>
<td>Misc. Metallic Scrap (Lbs)</td>
<td>13</td>
<td>153</td>
</tr>
<tr>
<td><strong>Total Lbs to Date:</strong></td>
<td><strong>513.5</strong></td>
<td><strong>707</strong></td>
</tr>
</tbody>
</table>
1. UXO Item: 75-mm high explosive projectile excavated in State Game Lands 211.

2. Field technician logs munitions debris and records global positioning system (GPS) information.

3. UXO Item: 75-mm high explosive projectile excavated in State Game Lands 211.