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Progress This Week: 

• Digital Geophysical Mapping  (DGM)Transects:  47,520 of 136,295 linear ft of 
transects. Note:  Remaining 88,775 linear feet proposed for DGM Transects 
will be applied under Analog Instrument Transects.

Project Milestones:
( Accomplished  ØMissed)
Complete Mobilization……..……………………(04/02/2010)

Complete Survey Control…………………….….(04/02/2010)
• Digital Geophysical Mapping Grids (DGM):  43 of 50 Grids. Note: Remaining 
coverage associated with proposed 7 DGM Grids will be applied under Analog 
Instrument Transects.

• Analog Instrument Transects: 242,721 linear ft of 242,721 linear ft of transects

• Anomaly Reacquisition and Digs:

Complete Visual Survey with Analog 
Instruments…………………………………………….(04/22/2010)

Complete DGM Transects……………………….(03/24/2010)
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0 digs for DGM Transects
1,183 digs within 43 Grids

• Munitions Constituents Sampling:  2 samples collected

Noteworthy Events This Week: 

Ø Analog Instrument Transects…..Proposed (05/07/2010)
….Completed (05/18/2010)

Ø Complete DGM Grids………………Proposed (05/07/2010)
………………Completed (5/14/2010)
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• Completed DGM Grid Anomaly Reacquisition and Digs. 

• Completed Analog  Instrument Transects.

• One UXO item identified and detonated onsite.

Ø Complete Anomaly Reacquisition & 
Digs……………………………………………Proposed (05/14/2010)

.…………………………………………Completed (05/19/2010)

Ø Munitions Constituent 
Sampling Proposed (05/14/2010)Anticipated Accomplishments Next Week:

• Demobilization of trailer, equipment and staff.

• Remedial Investigation field efforts completed.

Sampling……………………………………Proposed (05/14/2010)
…………………………………Completed (05/19/2010)

Safety – Everyone’s No. 1 Priority!

• 6,198.7 Hours worked without a lost time incident.

l f f• Employee Safety Participation Program in force.
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Items to Date

Period  Total 
Description Quantity Quantity

Unexploded Ordnance  
(UXO) Items

1 8

Discarded Military 
Munitions (DMM) Items

0 4
Munitions (DMM) Items

Total Items to Date: 1 12

Munitions Debris (lbs) 190 1,432.5

Misc. Metallic Scrap (lbs) 12 313.5

Site Status Map
Total lbs to Date: 202 1,746
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1. UXO technician conducting Analog Instrument 
Transect.

2. UXO technicians transporting sand bags to UXO 
item.item.

3. UXO Item: 75-mm high explosive projectile 
excavated and detonated in State Game Lands 211.  


