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Progress This Week: 

• Visual Survey with Analog Instruments:  1,121,142 of 1,121,142 linear ft of 
transects 

• Digital Geophysical Mapping  (DGM)Transects:  47,520 of 136,295 linear ft of 

Project Milestones:
( Accomplished  ØMissed)

Complete Mobilization……..……………………(04/02/2010)

transects. Note:  Remaining 88,775 linear feet proposed for DGM Transects 
will be applied under Analog Instrument Transects.

• Analog Instrument Transects: 22,916 linear ft of 88,775 linear ft of transects

• Digital Geophysical Mapping Grids (DGM):  22 of 50 Grids

• Anomaly Reacquisition and Digs:

Complete Survey Control…………………….….(04/02/2010)

Complete Visual Survey with Analog 
Instruments…………………………………………….(04/22/2010)

Complete DGM Transects (03/24/2010)• Anomaly Reacquisition and Digs:
0 digs for DGM Transects
0 digs of 50 Grids

• Munitions Constituents Sampling:  10 samples collected

Noteworthy Events This Week:

Complete DGM Transects……………………….(03/24/2010)

• Analog Instrument Transects……………….….(05/07/2010)

• Complete DGM Grids……………………..………..(05/07/2010)

• Complete Anomaly Reacquisition &Noteworthy Events This Week: 
• Started DGM Grid collection.

• Discovery of firing point debris and discarded military munitions (DMM) in 
Focus Area E (Cold Springs).

• Complete Anomaly Reacquisition & 
Digs……………………………………………………….…(05/14/2010)

• Munitions Constituent Sampling………………(05/14/2010)

Anticipated Accomplishments Next Week:

• Continue DGM Grid collection.

• Start DGM Grid Anomaly Reacquisition and Digs.

• Continue Analog Instrument Transects.

Safety – Everyone’s No. 1 Priority!

• 4,154 Hours worked without a lost time incident.

• Employee Safety Participation Program in force.
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Items to Date

Period Total
Description

Period 
Quantity

Total 
Quantity

Unexploded Ordnance  
(UXO) Items

0 6

Discarded Military 
M i i (DMM) I

4 4
Munitions (DMM) Items

Total Items to Date: 4 10

Munitions Debris (lbs) 15 1,157

Misc. Metallic Scrap (lbs) 85 253.5

Site Status Map Total Lbs to Date: 100 1,410.5
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1 3

22

1. Geophysical technician collecting data with the G-
858 Magnetometer.

2. Fuze shipping containers, 155-mm rotating band 
covers and 155-mm lifting lugs excavated in Area E.covers and 155 mm lifting lugs excavated in Area E.

3. Discarded Military Munitions (DMM) MK-2A4 primers 
excavated in Area E (1 out of packaging, 3 still in 
original packaging).


