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Field Progress This Period:
• Continued remedial action activities (surface 
removal activities). 

• Demolition activities were performed to 
dispose of 11 unexploded ordnance items. 

Field Activities Planned for Next Period:
• Continue surface removal activities. 
Days Worked and Exposure Hours (46 workers):
• 75 days worked
• 10,425 hours worked 
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Munitions Response Site Summary

Tracking 
Parameter

Surface Removal Areas Subsurface 
Removal Areas

Totals

A B C D E F G Cold  
Spring

Yellow 
Springs

Acres Complete 12 40 437 0 0 0 0 0 0 489

Acres Remaining 0 48 571 100 67 9 50 7 4 856

Total             
Recovered UXO 0 0 11 0 0 0 0 0 0 11

Total             
MDAS (lbs) 110 290 2638 0 0 0 0 0 0 3038

UXO – unexploded ordnance
MDAS – material documented as safe
lbs – pounds
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Unexploded ordnance 
technician conducting 
surface removal activities

Unexploded ordnance – 105‐millimeter 
M1 High Explosive, Area C 

Unexploded ordnance – 37‐
millimeter M63 High 
Explosive, Area C Unexploded ordnance – 155‐millimeter M‐107 

High Explosive, Area C

Unexploded ordnance – 155‐millimeter 
M‐107 High Explosive, Area C 

Unexploded ordnance – 106‐millimeter M‐344 
High Explosive Anti‐Tank, Area C


