

Ricochet Area Munitions Response Site – State Game Land 211

Remedial Action – Field Progress Summary #3

July 7, 2014 – July 25, 2014




Field Progress This Period:

- Continued surface removal activities of the remedial action.
- Conducted subsurface removal activities in Cold Spring and Yellow Springs herbaceous openings.
- Performed demolition activities to dispose of 22 unexploded ordnance items.
- Began demobilization activities.

Days Worked and Exposure Hours (43-46 workers):

- 108 days worked
- 122,665 hours worked



**Ricochet Area Munitions Response Site – State Game Land 211
Remedial Action – Field Progress Summary #3
May 12, 2014 – July 25, 2014**

Tracking Parameter	Surface Removal Areas							Subsurface Removal Areas		Totals
	A	B	C	D	E	F	G	Cold Spring	Yellow Springs	
Acres Complete	12	88	1008	100	67	9	50	7	4	1345
Acres Remaining	0	0	0	0	0	0	0	0	0	0
Total Recovered UXO	0	0	42	7	7	0	4	0	0	60
Total MDAS (lbs)	110	290	8486	326	28	0	50	40	104	9434
<p align="center">UXO – unexploded ordnance MDAS – material documented as safe lbs – pounds</p>										

Ricochet Area Munitions Response Site – State Game Land 211

Remedial Action – Field Progress Summary #3

July 7, 2014 – July 25, 2014




Cultural debris from Cold Spring herbaceous opening



Range related debris from Cold Spring herbaceous opening



Range related debris from Cold Spring herbaceous opening



UXO – 81mm, high explosive, M374, Area C



Discarded military munitions – supplemental charge for artillery shell, Cold Spring herbaceous opening