



# Remedial Investigation – Ricochet Area Munitions Response Site in SGL 211, PA

## Field Program Weekly Project Update – 03/27/10 thru 04/02/10



### Progress This Week:

- Mobilization: 100% Complete
- Survey Control: 100% Complete
- Construction of Geophysical System Verification Test Strips: 100% Complete
- Visual Survey with Analog Instruments: 79,147 of 1,121,142 linear ft of transects
- Digital Geophysical Mapping (DGM) Transects: 47,520 of 136,295 linear ft of transects
- Digital Geophysical Mapping Grids (DGM): 0 of 50 Grids
- Anomaly Reacquisition and Digs:
  - 0 digs for DGM Transects
  - 0 digs of 50 Grids
- Munitions Constituents Sampling: 0 samples collected

### Noteworthy Events This Week:

- Full mobilization and survey control complete
- Orientation for personnel (operations, safety, and environmental matters)
- Initiation of Visual Survey with Analog Instruments
- Completed Rail Trail and Stony Creek Visual Surveys with Analog Instruments

### Anticipated Accomplishments Next Week:

- Continue Visual Survey with Analog Instruments
- News Media Site Tour on 04/06/10

### Project Milestones:

(✓ Accomplished ∅ Missed)

- ✓ Complete Mobilization.....(04/02/2010)
- ✓ Complete Survey Control.....(04/02/2010)
- Complete Visual Survey with Analog Instruments.....(04/19/2010)
- Complete DGM Transects.....(04/26/2010)
- Complete DGM Grids.....(04/30/2010)
- Complete Anomaly Reacquisition & Digs.....(05/07/2010)
- Munitions Constituent Sampling.....(05/07/2010)

### Safety – Everyone’s No. 1 Priority!


- 1,032 Hours worked without a lost time incident.
- Employee Safety Participation Program in force.





# Remedial Investigation – Ricochet Area Munitions Response Site in SGL 211, PA

## Field Program Weekly Project Update – 03/27/10 thru 04/02/10



Items to Date		
Description	Period Quantity	Total Quantity
Unexploded Ordnance (UXO) Items	0	0
Discarded Military Munitions (DMM) Items	0	0
<b>Total Items to Date:</b>	0	0
Munitions Debris (Lbs)	53.5	53.5
Misc. Metallic Scrap (Lbs)	140	140
<b>Total Lbs to Date:</b>	193.5	193.5

**Site Status Map**







# Remedial Investigation – Ricochet Area Munitions Response Site in SGL 211, PA

## Field Program Weekly Project Update – 03/27/10 thru 04/02/10



1



2



3



1. Visual Survey with Analog Instruments along Rail Trail
2. UXO Technician investigating Stony Creek.
3. Recovered munitions debris includes a 75mm Armor Piercing Round (solid and inert) found near Stony Creek. Not an explosive safety hazard.