**Progress This Week:**

- Mobilization: 100% Complete
- Survey Control: 100% Complete
- Construction of Geophysical System Verification Test Strips: 100% Complete
- Visual Survey with Analog Instruments: 79,147 of 1,121,142 linear ft of transects
- Digital Geophysical Mapping (DGM) Transects: 47,520 of 136,295 linear ft of transects
- Digital Geophysical Mapping Grids (DGM): 0 of 50 Grids
- Anomaly Reacquisition and Digs:
  - 0 digs for DGM Transects
  - 0 digs of 50 Grids
- Munitions Constituents Sampling: 0 samples collected

**Noteworthy Events This Week:**

- Full mobilization and survey control complete
- Orientation for personnel (operations, safety, and environmental matters)
- Initiation of Visual Survey with Analog Instruments
- Completed Rail Trail and Stony Creek Visual Surveys with Analog Instruments

**Anticipated Accomplishments Next Week:**

- Continue Visual Survey with Analog Instruments
- News Media Site Tour on 04/06/10

**Project Milestones:**

(✓ Accomplished Ø Missed)

- ✓ Complete Mobilization..............................(04/02/2010)
- ✓ Complete Survey Control.............................(04/02/2010)
  - Complete Visual Survey with Analog Instruments..............................................(04/19/2010)
  - Complete DGM Transects..............................(04/26/2010)
  - Complete DGM Grids.................................(04/30/2010)
  - Complete Anomaly Reacquisition & Digs.......................................................(05/07/2010)
  - Munitions Constituent Sampling..................(05/07/2010)

**Safety – Everyone’s No. 1 Priority!**

- 1,032 Hours worked without a lost time incident.
- Employee Safety Participation Program in force.
### Site Status Map

#### Remedial Investigation – Ricochet Area Munitions Response Site in SGL 211, PA

**Field Program Weekly Project Update – 03/27/10 thru 04/02/10**

<table>
<thead>
<tr>
<th>Description</th>
<th>Period Quantity</th>
<th>Total Quantity</th>
</tr>
</thead>
<tbody>
<tr>
<td>Unexploded Ordnance (UXO) Items</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Discarded Military Munitions (DMM) Items</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td><strong>Total Items to Date:</strong></td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Munitions Debris (Lbs)</td>
<td>53.5</td>
<td>53.5</td>
</tr>
<tr>
<td>Misc. Metallic Scrap (Lbs)</td>
<td>140</td>
<td>140</td>
</tr>
<tr>
<td><strong>Total Lbs to Date:</strong></td>
<td>193.5</td>
<td>193.5</td>
</tr>
</tbody>
</table>

Legend:
- **Installation Boundary**
- **Ricochet Area MWS Boundary**
- **Trails**
- **DGM Survey Complete**
- **Aerial Assisted Visual Survey Complete**
1. Visual Survey with Analog Instruments along Rail Trail
2. UXO Technician investigating Stony Creek.
3. Recovered munitions debris includes a 75mm Armor Piercing Round (solid and inert) found near Stony Creek. Not an explosive safety hazard.