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Field Work Status (April)Field Work Status (April)

CompletedCompleted

•• Visual surveys with analog instruments Visual surveys with analog instruments 
completed  (4/22) completed  (4/22) –– 1,121,142 lineal feet 1,121,142 lineal feet 

StartedStarted

•• Analog instrument transects (4/23)Analog instrument transects (4/23) –– replacesreplacesAnalog instrument transects (4/23) Analog instrument transects (4/23) replaces replaces 
geophysical transectsgeophysical transects

•• Digital geophysical survey grids (4/26)Digital geophysical survey grids (4/26)Digital geophysical survey grids (4/26)Digital geophysical survey grids (4/26)

OngoingOngoing

®

•• Soil samplingSoil sampling
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Visual Survey Analog InstrumentVisual Survey Analog Instrument
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Field Work ProgressField Work Progress
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Other Items RecoveredOther Items Recovered

Total Estimated Pounds: 253 lbsTotal Estimated Pounds: 253 lbs
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BiologicalBiological

American HollyAmerican Holly
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Analog Instrument TransectsAnalog Instrument Transects
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Analog Instrumentation TransectsAnalog Instrumentation Transects

Analog Transect 
Personnel with GPS
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Analog Transect Personnel 



Cold Spring Firing PointCold Spring Firing Point

Discarded Military Discarded Military FuzeFuze shipping containers, shipping containers, 
155155--mm rotating bandmm rotating band Munitions (DMM) Munitions (DMM) 

MKMK--2A4 primers 2A4 primers 
excavated in Area E excavated in Area E 
(1 out of packaging, (1 out of packaging, 
3 still in original3 still in original

155155--mm rotating band mm rotating band 
covers and 155covers and 155--mm lifting mm lifting 
lugs excavated in Area Elugs excavated in Area E

3 still in original 3 still in original 
packaging).packaging).
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Geophysical Survey GridsGeophysical Survey Grids
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DGM Grid Data CollectionDGM Grid Data Collection

Geophysical Data Collection 
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Geop ys ca ata Co ect o



Geophysical Survey GridsGeophysical Survey Grids

Geophysical
Target
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Projected Field Work Schedule (May)Projected Field Work Schedule (May)

Geophysical Grid surveys (5/1Geophysical Grid surveys (5/1 5/18)5/18)Geophysical Grid surveys (5/1Geophysical Grid surveys (5/1-- 5/18)5/18)

Geophysical Grid digs (5/5 Geophysical Grid digs (5/5 –– 5/21)5/21)p y g (p y g ( ))

Analog instrument transects (5/1 Analog instrument transects (5/1 –– 5/21)5/21)

Complete soil sampling (5/5 Complete soil sampling (5/5 -- 5/21)5/21)

Projected Completion of remedial Projected Completion of remedial 
investigation (5/21)investigation (5/21)
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Questions?Questions?Questions?Questions?
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