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Progress This Week: 

• Mobilization: 95% Complete

• Survey Control:  95% Complete

• Construction of Geophysical System Verification Test Strips: 100% Complete

Project Milestones:
(√Accomplished ØMissed)

• Complete Mobilization……..……………………(04/02/2010)
• Construction of Geophysical System Verification Test Strips: 100% Complete

• Visual Survey with Analog Instruments:  0 of 1,121,142 linear ft of transects

• Digital Geophysical Mapping  (DGM)Transects:  47,520 of 136, 295 linear ft of 

transects
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• Complete Survey Control…………………….….(04/02/2010)

•Complete Visual Survey with Analog 
Instruments…………………………………………….(04/19/2010)

•Complete DGM Transects (04/26/2010)• Digital Geophysical Mapping Grids (DGM):  0 of 50 Grids

• Anomaly Reacquisition and Digs:
0 digs for DGM Transects
0 digs of 50 Grids

• Munitions Constituents Sampling:  0 samples collected

•Complete DGM Transects………………………..(04/26/2010)

•Complete DGM Grids……………………..………..(04/30/2010)

•Complete Anomaly Reacquisition & 
Digs……………………………………………………….…(05/07/2010)

Noteworthy Events This Week: 
• Establishment of Instrument Verification Strip
• Provided UXO Awareness Training and Project Brief on 3/24/10 to Boy Scout 
Troop 439 which will be doing trash removal project in SGL 211

•Geophysicallly mapped Appalachian Trail within project on 3/24/10

•Munitions Constituent Sampling………………(05/07/2010)

Safety – Everyone’s No. 1 Priority!

207 H k d ith t l t ti i id t•Geophysicallly mapped Appalachian Trail within project on 3/24/10

Anticipated Accomplishments Next Week:
• Full mobilization of remaining staff and equipment complete
• Survey control complete
• Orientation for personnel (operations, safety, and environmental matters)

• 207 Hours worked without a lost time incident.

• Employee Safety Participation Program in force.
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• Initiation of Visual Survey with Analog Instruments
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Items to Date

Description
Period 
Quantity

Total 
Quantity

Unexploded OrdnanceUnexploded Ordnance  
(UXO) Items

0 0

Discarded Military 
Munitions (DMM) Items

0 0

Total Items to Date: 0 0

Site Status Map

Munitions Debris (Lbs) 0 0

Misc. Metallic Scrap (Lbs) 0 0

Total Lbs to Date: 0 0



Remedial Investigation Remedial Investigation –– Ricochet Area Munitions Response Site in SGL 211, PA Ricochet Area Munitions Response Site in SGL 211, PA 
Field Program Weekly Field Program Weekly Project Update Project Update –– 03/18/10 thru 03/26/1003/18/10 thru 03/26/10

1 3

22

1. Surveyors establishing survey control points

2. Checking the Instrument Verification Strip for background 
anomalies with geophysical equipment

3 Posted project signage at main entry points into SGL 2113. Posted project signage at main entry points into SGL 211


